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Date: June 30, 1996

Subject: Pollution Report for the OPA Removal Action at the
Sgencnagsite, Painesville Twp.,

D. O'Neill, Ohio EPA, DERR, Twinsburg, OH(fax2164870769
L. Thompson,Chief, Painesville Twp FD, OH(fax2163528169
D. LeClair, DOI, FWS, Sandusky, Oh....... (Fax4199290250
W. Hudson, ODNR, NE Lakeshore Preserves. (fax2165639344)

'Laye County]'Ohio

From: Steven Renninger, 0SC, Region V EERB, Westlake,
L ) O (EPA-LAN)
To: E. Watkins, UESPA, OSWER, Wash.DC.............. (EPA-LAN)
R. Karl, USEPA, Chief ERB, Chicago, IL......... (EPA~LAN)
J. El-Zein, USEPA, Act. Chief, RS-1............ (EPA-LAN)
C. Liszewski, ORC, C-29, Chicago, IL........... (EPA-LAN)
A. Harris, DOJ, Cleveland, Oh............ (fax2165224982)
S. Palustre, USCG, MLCA, Norfolk, VA..... (fax8046284134)
Cmdr. Reeves, USCG, MPES, 9th District... (fax2165222738)
)
)
)

IT. BACKGROUND:

Site NO: FPN#096026

BOA Contract No: DTCG8491A90007
Response Authority: OPA

State Notification OEPA

Start Date: 06/28/95

Completion Date:
IIT. SITE INFORMATION:
A. Incident Category
OPA Incident Category: Waste 0il/Brine Facility
B. Site Description

1. Site Location: The Nacelle Land Management Corporation
(NLMC) site is located at 675 Lakeshore Boulevard,



Painesville Township, Lake County, Ohio. Nacelle
maintains a 12-million gallon surface impoundment, brine
injection well and storage tanks and containers.

Nacelle was incorporated in Ohio in 1979 and accepted
0il and brine from oil field producexs. The site is
located in a rural area and is situated on two adjacent
parcels of land in close proximity to the Mentor Marsh.
One parcel, 23 acres in size, is owned by Nacelle and
the other 50 acre parcel is owned by Lake Underground
Storage.

Previous investigations by state and local officials
have documented oil releases from the surface
impoundment to the unnamed tributary to Mentor Marsh and
to Mentor Marsh itself. The U.S. Fish and Wildlife
Service has observed up to 60 birds covered with oil
from the surface impoundment at the facility. As of
June 1996, U.S. EPA estimated that the surface
impoundment contained 290,000 gallons of surface oil;
10,000,000 gallons of brine and water; and 2,840,000
gallons of o0il sludge. The most recent spill event from
the surface impoundment occurred on June 18 and 26,

1996, resulting in the release of an estimated 50,000 to
100,000 gallons of o0il and brine to the unnamed
tributary and Mentor Marsh.

The facility also has 8 aboveground storage tanks with a
total capacity if 148,000 gallons. This includes. 4
former propane storage tanks (each with a 30,000 gallon
capacity), two deteriorated road tankers and one
aboveground storage tank adjacent to the surface
impoundment. In June 1996, a total of 35,000 gallons of
oil from the impoundment was stored in the - aboveground
storage tanks. The facility does not have a written
Spill Prevention Control and Countermeasures Plan (SPCC)
for these tanks as required under 40 C.F.R Part 112 and
as documented by a U.S.EPA inspection conducted on

June 19, 1996.

Description of Threat: The 12 million gallon impoundment
was documented on June 10, 1996, to have 2 inches of
free board at the surface. Heavy rains during the last
weeks continue to reduce the free board and contribute
to the threat of a release into the unnamed tributary
and the Mentor Marsh. On June 18 and 26, 1996 0OSC



Renninger and Painesville Township Fire Department
(PTFD) observed releases from the impoundment into the
unnamed tributary to the Mentor Marsh from a notch that
was cut into the side of the impoundment.

Preliminary Assessment/Site Inspection Results

On November 18, 1995, the Ohio Environmental Protection
Agency (OEPA) responded to a release of oil and brine
from the surface impoundment at the Facility. The OEPA
OSC discovered approximately 8,000 gallons of oil and
brine were released into the unnamed tributary to Mentor
Marsh. The USCG investigated the incident.

On May 24, 1996, U.S. EPA notified Joseph Berick,
Nacelle and Lake Underground of their liability for
cleanup of the o0il at the facility and requesting
notification of a voluntary cleanup. Nacelle did not
initiate the cleanup activities requested by the

U.S. EPA.

On June 17, 1996, U.S. EPA issued Nacelle Corp. and
Joseph Berick (President) an Administrative Order to
initiate an oil removal action at the ocil impoundment
due to continuing threat of release to Mentor Marsh.
Nacelle did not initiate a removal action within the
three day deadline and denied site access to U.S. EPA to
initiate response actions.

June 18, 1996, PTFD observed and documented the surface
impoundment discharging oil and brine to the unnamed
tributary to Mentor Marsh following a heavy rain. An
estimated 50,000 to 100,000 gallons overflowed from the
0oil surface impoundment. PTFD also documented 3 oil
contaminated geese adjacent to the oil impoundment.

On June 19, 1996, an SPCC inspection of the Nacelle Land
Management facility was conducted by the U.S. EPA. U.S.
EPA documented that the facility did not have a written
SPCC Plan for the Nacelle facility. The June 18, 1996,
0il spill was not reported to the National Response
Center (NRC). The 12 million gallon oil/brine
impoundment was observed to be at capacity with visible
0il on an unnamed tributary to Mentor Marsh.



IV RESPONSE INFORMATION:

Situation

Current Situation: Following assistance from the DOJ,
Nacelle agreed on June 27, 1996, to U.S. EPA access.
OPA removal Action initiated on June 28, 1996 to
stabilize and complete off-site disposal/recycling of
oil and oil saturated soils at the site. O0SC Renninger,
START, and Samsel Services currently on site.

Removal Activities to Date:

June 24, 1996 - Authorization to Proceed issued to
Samsel Services Company. Federal Project Number
assigned 096026. O0SC holds site organizational meeting
with START, and Samsel Services (Coast Guard BOA
contractor). Site contingency plan and safety plan
drafted.

June 26, 1996 - OSC and RM conduct initial site
walkthrough with PTFD. Observe leaking oil from the
notch area of the impoundment spilling into the un-named
tributary. PTFD contained the release by shoveling soil
into the release point of the impoundment.

June 27, 1996 - Following assistance from DOJ, Nacelle
agreed to U.S. EPA access for a 30 day period to conduct
an oil removal action.

June 28, 1996 - Personnel and equipment mobilized to
site. Command post and support zone established.
Decontamination and truck pad prepared as a recovery
point. Site security established. Recovery of
localized oil spill initiated. Sorbent booms placed in
unnamed tributary to Mentor Marsh above and below the
notch. Available oils removed from the boxes on site.
Contained surface oil on impoundment toward recovery
equipment in northwest corner of the impoundment with
skirt boom. Lake County Metropolitan Parks Animal Care
Specialist rescue 3 o0il soaked Canada Geese from the
impoundment for rehabilitation.

June 29, 1996 - Decontamination and truck pad are
continued to be prepared as recovery point for 3 wvacuum



trucks. Oil saturated soils are excavated and staged in
the soll staging area. O0il recovery operations on the
impoundment are initiated with 3 vacuum trucks.

June 30, 1996 - 0il recovery operations on the surface
impoundment continue. Begin construction of a loading
platform to be used for tanker truck loading operations.
Approximately 10,000 gallons of oil recovered from
surface impoundment.

Enforcement:

DOJ prepared to file a temporary restraining order
agailnst Nacelle to provide U.S. EPA site access.

Next Steps

- Continue o0il recovery from oil surface impoundment.
- Initiate off-site disposal of oil by 7/1/96.

Key Issues

- Prevent any further entrapment of migratory
waterfowl during oil recovery.

V. COST INFORMATION
Estimate Through June 28, 1996
Budget Cost to Date Remaining
Samsel $175,000 $21,914.90 $153,085.10
START $ 20,000 $ 3,148.00 $ 16,852.00
EPA Direct S 5,000 $ 1,320.00 S 3,680.00
Total $200,000 $26,382.90 $173,617.10





